

Updated 8-29-2013

Notice to Airmen: Menomonie Score Field (KLUM) ,
A runway lighting project will begin **September 16th, 2013.**

The following is the updated scheduled closing dates for our
Runways (*Phase 1 and 3*)and Airport (*Phase 2*).

Phase 1

Runway 18/36 will be closed 9-16-2013 thru 10-21-2013

Phase 2

Airport closed 9-30-2013 thru 10-21-2013

Phase 3

Runway 09/27 will be closed 9-30-2013 thru 11-04-2013

Notes:

- a)These are the scheduled dates only Actual dates may vary.
- b)Runway lights will remain operational on the open runway during *Phases 1 and 3*

Please check NOTAMS and AWOS for the current closure information.

Thank You

Darrel R Gibson
Airport Manager
715-220-6549